PE NUMBER: 0604233F
PE TITLE: Specialized Undergraduate Pilot Trng

UNCLASSIFIED

ey - DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng
COST ($ In Th d FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
($ In Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
Total Program Element (PE) Cost 66,345 55,030 38,656 21,864 1,899 1,992 2,032 2,075 0 336,666
4102 Joint Primary Aircraft Training System (JPATS) 51,609 43,948 33,572 21,864 1,899 1,992 2,032 2,075 0 267,951
4288 T-3A Enhanced Flight Screener (EFS) 0 0 1,571 0 0 0 0 0 0 1,571
4376 T-38 Avionics Upgrade Program (AUP) 14,736 11,082 3,513 0 0 0 0 0 0 67,144
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 o 8/199,264
(U) Note: The quantity of RDT&E articles shown above includes the JPATS test aircraft (T-1) funded with FY 95 through FY 00 funds and three Ground Based Training

C)

System (GBTS) Aircrew Training Devices (ATD) funded with FY 97 through FY 01 funds ($161,571 thousand total). It aso includes two T-38 AUP test aircraft and
two ATDs ($37,693 thousand total).

A. Mission Description

Supports Air Education and Training Command’s (AETC) implementation of Specialized Undergraduate Pilot Training (SUPT) and the Department of Defense
initiative for joint pilot training. The Joint Primary Aircraft Training System (JPATS) isajoint USAF/USN venture to replace the Services fleets of primary trainer
aircraft (T-37B and T-34C respectively) and associated Ground Based Training Systems (GBTS). The Air Force is the Executive Service. The T-3A Enhanced Flight
Screener (EFS) effort will test a Ballistic Recovery System (BRS) on T-3A aircraft. This effort has been directed by the Chief of Staff of the Air Force to improve
safety. The T-38 Avionics Upgrade Program (AUP) is an integrated modernization of the T-38A and AT-38B cockpits to support mission ready fighter training.
Additionally, funds have been added to the T-38 project for the test of the J-85-5 spool rotor engine modification.

The Joint Primary Aircraft Training System (JPATS) isajoint USAF/USN venture to replace the Services' fleets of primary trainer aircraft (T-37 and T-34,
respectively) and associated Ground Based Training Systems (GBTS). The JPATS T-6A aircraft and GBTS will be used to train entry-level student aviatorsin the
fundamentals of flying so they can transition into advanced tracks leading to qualification as military pilots, navigators, and naval flight officers. The GBTS includes
Aircrew Training Devices (ATD) and instructional courseware for the T-6A and a Training Integration Management System (TIMS) to be used at all USAF and USN
flight training locations. The T-6A cannot be used as planned without the GBTS. In addition to the T-6A aircraft and GBTS, JPATS also includes Contractor
Logistics Support. Funding reflects the requirements of the May 96 (Rev 1) Operational Requirements Document. In Jun 95, Raytheon (Beech) Aircraft was selected
as the prime contractor. Resolution of protests and contract award occurred in Feb 96.
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) "™ February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE

5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng

(U) B. Budget Activity Justification:

This program isin Budget Activity 5, Engineering and Manufacturing Development, because it primarily involves the missionization of commercial derivative
aircraft, equipment, and components.

(U) C. Program Change Summary ($ in Thousands)

Tota
FY 1998 FY 1999 FY 2000 FY 2001 Cost
(U) Previous President’s Budget (FY 1999 PB) 67,866 55,563 35,759 22,280 332,233
(U) Appropriated Value 72,238
(U) Adjustmentsto Appropriated Value
a. Congressional/General Reductions -2,675 -533
b. SBIR -1,707
¢. Omnibus or Other Above Threshold Reprogram -461
d. Below Threshold Reprogramming -1,050
e. Rescissions
(U) Adjustmentsto Budget Y ears Since FY 1999 PB +2,897 -416
(U) Current Budget Submit/ FY 2000 PB 66,345 55,030 38,656 21,864 336,666

(U) Significant Program Changes: FY 2000 includes a new start project to test a Ballistic Recovery System (BRS) on the T-3A and a development effort for T-38 J-85-5
spool rotor and engine modification. Changes from FY 2000 through FY 2005 are also the result of inflation rate changes.
FY99: $1,710 identified as a source for SBIR.
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oy - DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4102
COST ($ In Th d FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
($ In Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
4102 Joint Primary Aircraft Training System (JPATS) 51,609 43,948 33,572 21,864 1,899 1,992 2,032 2,075 0 267,951

(U) A. Mission Description
The Joint Primary Aircraft Training System (JPATS) isajoint USAF/USN venture to replace the Services' fleets of primary trainer aircraft (T-37 and T-34,

respectively) and associated Ground Based Training Systems (GBTS). The aircraft and GBTS will be used to train entry-level student aviators in the fundamentals of
flying so they can transition into advanced training tracks leading to qualification as military pilots, navigators, and naval flight officers. The program includes the
purchase of aircraft, simulators, and other associated ground-based training devices, training integration management systems, instructional courseware, and logistics
support. Funding reflects the requirements of the May 96 (Rev 1) Operational Reguirements Document. In Jun 95, Raytheon (Beech) Aircraft was selected as the

prime contractor. Resolution of protests and contract award occurred in Feb 96.

(U) EY 1998 ($ in Thousands):

(U) 19,881
(U) 22,826
(U 637

(U) 8265
(U) $51,609

Continue development, fabrication, check-out, and test of Manufacturing Devel opment aircraft; continue Aircraft Structural Integrity Program

(ASIP) testing

Continue Ground Based Training System (GBTS) management and development of Training Integration Management System (TIMS),

Aircrew Training Devices (ATD), and Administration and Conversion Courseware

Continue flight test program

Mission Support and Government Test

Totd

(U) EY 1999 ($in Thousands):
Complete Manufacturing Development aircraft test; deliver Manufacturing Development aircraft (T-1)

- (U) 5340
- (U) 31,953
- U) 420
- (U) 4869
- (U) 1,366
- (U) $43.948
Project 4102

Continue GBTS management and development of TIMS, ATDs, and Administration and Conversion Courseware; complete GBTS Critical

Design Review (CDR)
Complete flight test program

Mission Support and Government Test

Identified as a source for SBIR
Totd
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UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) "™ February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4102

(U) EY 2000 ($in Thousands):

- (U) 1346 Continueair vehicle related items for data, completion of ASIP, and Technical Manuals

- (U) 31,024

- (U 1202 Mission Support and Government Test
- (U) $33572 Totd

(U) EY 2001 ($in Thousands):

- ) 118 Complete air vehicle related contract line items
- (U) 205547 Continue GBTS development

- (U 1199 Mission Support and Government Test

- (U) $21,864 Totd

(U) B. Project Change Summary - Description of Significant Changes: JPATS funding beyond FY 03 increased due to additional GBTS outyear requirements

(U) C. Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FEY 2000 FY 2001 FY 2002 FEY 2003

Continue GBTS management and development of TIMS, ATDs, and Administration and Conversion Courseware

To Total
FY 2004 FY 2005 Compl Cog

(U) Aircraft Procurement, Air Force, BA-3

255,923 264,256 173,960 1,672,33]
23,522 24,164 15,193 123,399

0 3,600 4,100 13,388
0 0 0 11,29(
111,495 101,737 1,177,425 1,729,342

2,995 3,422 43,060 60,874
0 0 11,617 25,05}

Exhibit R-2A (PE 0604233F)

JPATS 73,327 105,885 88,232 97,214 210,115 246,867

JPATS, BA-6 0 0 0 0 0 60,509
(U) Military Construction, Air Force

PE 0804741F, JPATS 2,488 0 0 0 0 3,200
(U) RDT&E, Navy, BA-7

PE 0603208N, Training System Aircraft, 279 594 311 0 0 0

H1150, JPATS
(U) Aircraft Procurement, Navy, BA-3

JPATS 0 0 44,826 82,299 107,090 104,470

APN 6 Spares 0 0 0 0 0 11,398
(U) Military Construction, Navy 1,400 0 6,240 5,200 600 0
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) "™ February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4102

(U) D. Acquisition Strategy:

Each acquisition has been competitively awarded with the intent of maximizing the use of commercially available equipment and best commercial practices. The
JPATS Program competitively awarded two contracts: a Firm Fixed Price Contractor Logistics Support (CLS) contract and a Fixed Price Incentive Firm
manufacturing development (MD)/production contract with seven options.

(U) E. Schedule Profile

(U) Aircraft T-1 First Flight

(U) Begin Phase Il QT&E

(U) Delivery of Aircraft T-1

(U) Delivery of Aircraft P-1

(U) GBTSCDR

(U) Multi-Service OT&E Complete

(U) Planning for Rate Review

(U) Milestonelll

(U) Réiability, Maintainability and
Availability (RM&A) Verification Complete
(U) TIMS, ATD, Courseware Delivery to
Randolph AFB TX

(U) System Level Formative Eval Complete
(U) 10C Air Force

(U) 10C Navy 4Q03

* Denotes completed milestone

X Denotes planned milestone

Project 4102

FY 1999

*

FY 2000 FY 2001
2 3 4 1 2 3 4

X
X
X
X
X
X
X
X
X
X
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UNCLASSIFIED

DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4102
(U) A. Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
(U) Aircraft Missionization/Test and Evaluation 20,518 5,760 1,346 118
(U) Ground Based Training System (GBTS) 22,826 31,953 31,024 20,547
(U) Other Government Costs (OGC) 8,265 4,869 1,202 1,199
(U) Identified as a source for SBIR 1,366
(U) Totd 51,609 43,948 33,572 21,864
(U) B. Budget Acquisition History and Planning Information ($ in Thousands)
Performing Organizations:
Contractor or Contract
Government Method/Type Award or Performing  Project Total
Performing or Funding Obligation  Activity Office Prior to Budget Budget Budget Budget  Budget to Total
Activity Vehicle Date EAC EAC FY 1998 FY 1998 FY 1999 FY 2000 FY 2001 Complete Program
Identified as a 1,366

source for SBIR
Product Development Organizations

Raytheon Aircraft C/FPI 5 Feb 96 172,684 172,628 85,107 20,518 5,760
Company (RAC)

Flight Safety N/A** 26 Sep 97 N/A*** N/A*** 5,749 22,826 31,953
Services Corp.

Support and Management Organizations
Various Various Various N/A N/A 18,104 8,265 4,869

Test and Evaluation Organizations: Not Applicable

* RAC contract Total Program includes contract value, “to ceiling,” Engineering Change Order (ECO), and Award Fee
** Subcontract to RAC
*** RAC EAC includes subcontracted GBTS effort, which is not individually reported

Project 4102 Page 6 of 16 Pages
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31,024 20,547 7,998  120,097*
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UNCLASSIFIED

DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4102
(U) B. Budget Acquisition History and Planning Information Continued ($ in Thousands)
Government Furnished Property: None

Contract

Method/Type Award or Total
Item or Funding Obligation  Delivery Prior to Budget Budget Budget Budget Budget to Total
Description Vehicle Date Date FY 1998 FY 1998 FY 1999 FY 2000 FY 2001 Complete Program
Identified as a source for SBIR 1,366 1,366
Subtotal Product Development 90,856 43,344 37,713 32,370 20,665 7,998 232,946
Subtotal Support and Management 18,104 8,265 4,869 1,202 1,199 0 33,639
Subtotal Test and Evaluation 0 0 0 0 0 0 0
Tota Project 108,960 51,609 43,948 33,572 21,864 7,998 267,951
Project 4102 Page 7 of 16 Pages Exhibit R-3 (PE 0604233F)
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_ DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4288
COST ($In Th d FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
($ In Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
4288 T-3A Enhanced Flight Screener (EFS) 0 0 1,571 0 0 0 0 0 0 1,571

(U) A. Mission Description and Budget Item Justification
The T-3A EFSisused at the United States Air Force Academy (USAFA) CO and Hondo Field TX to conduct flight screening prior to entry in Specialized

Undergraduate Pilot Training (SUPT). The Chief of Staff of the Air Force has directed the addition of a Ballistic Recovery System (BRS) to the T-3A for enhanced
safety. This effort will test that modification.

(U) EY 1998 ($ in Thousands):
(%)) $0 Total

(U) EY 1999 ($in Thousands):
(%)) $0 Total

(U) EY 2000 ($ in Thousands):
- (U) 15711 Test Ballistic Recovery System in the T-3A EFS
- (V) $1.571 Total

(U) EY 2001 ($in Thousands):
(%)) $0 Total

(U) B. Program Change Summary - Description of Significant Changes: Thisisanew start effort.

(U) C. Other Program Funding Summary ($ in Thousands)

To Tota
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FEY 2005 Compl Codt
(U) Aircraft Procurement, Air Force
PE 0804748F, Flight Screening, BP 1100 0 0 2,106 3,381 0 0 0 0 0 5,487
(U) D. Acquisition Strategy: To be determined.
Project 4288 Page 8 of 16 Pages Exhibit R-2A (PE 0604233F)
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)

DATE

February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4288
(U) E. Schedule Profile
FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U) Complete BRS test

Project 4288 Page 9 of 16 Pages
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UNCLASSIFIED

DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4288
(U) A. Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
(U) Conduct test of the BRS 0 0 1571 0
(U) Totd 0 0 1571 0
(U) B. Budget Acquisition History and Planning Information ($ in Thousands)
Performing Organizations:
Contractor or Contract
Government Method/Type Award or Performing  Project Total
Performing or Funding Obligation  Activity Office Prior to Budget Budget Budget Budget  Budget to Total
Activity Vehicle Date EAC EAC FY 1998 FY 1998 FY 1999 FY 2000 FY 2001 Complete Program
Product Development Organizations: Not Applicable
Support and Management Organizations: Not Applicable
Test and Evaluation Organizations
TBD TBD TBD TBD TBD 0 0 0 1571 0 0 1,571

(U) B. Budget Acquisition History and Planning Information Continued ($ in Thousands)

Government Furnished Property: None

Project 4288 Page 10 of 16 Pages
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)

DATE
February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4288
Contract
Method/Type Award or Total
Item or Funding Obligation  Delivery Prior to Budget Budget Budget Budget Budget to Total
Description Vehicle Date Date FY 1998 FY 1998 FY 1999 FY 2000 FY 2001 Complete Program

Product Development Property

Support and Management Property

Test and Evaluation Property

Subtotal Product Development
Subtotal Support and Management
Subtotal Test and Evaluation

Total Project

Project 4288

o O oo
o O oo
o O oo
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0 0 0
0 0 0
1,571 0 0
1,571 0 0
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_ DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4376
COST ($In Th d FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
($ In Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
4376 T-38 Avionics Upgrade Program (AUP) 14,736 11,082 3,513 0 0 67,144

(U) A. Mission Description

The T-38 Avionics Upgrade Program (AUP) is an integrated modernization of the T-38A and AT-38B cockpits to support mission-ready fighter training. The
modernized digital cockpit will include Global Positioning System (GPS), Head-Up Display (HUD), Inertial Navigation System (INS), Multi-Function Displays
(MFDs), Data Transfer System (DTS), No-Drop Bombing System (NDBS), and Hands-On Throttle and Stick (HOTAS) switchology. HUD symbology will be the
new USAF standard recently certified as a primary flight reference. Also included is the acquisition of two types of Aircrew Training Devices (ATDs) to replace the
existing T-51 simulators. The program includes the design, integration, test, and installation of the cockpit prototype in aircraft, ATDs, and other training devices, as
well as engineering services, studies, analysis and support to determine the feasibility of incorporating changes for purposes of making informed life-cycle cost

business decisions. Additionally, funds have been added to FY 2000 for the test of the J-85-5 spool rotor engine modification.

(U) EY 1998 ($ in Thousands):

- (U) 11,863

- 790 Conduct DT&E/IOT&E
- (U) 2083

- (U) $14736 Total

(U) EY 1999 ($in Thousands):

Other Government Costs

490 Complete government flight test

Other Government Costs

344 ldentified as a source for SBIR

- (U) 7651

- ()

- (U) 2597

- ()

- (U) $11,082 Total
Project 4376
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Continue EMD phase; complete modification of EMD aircraft numbers one and two; complete contractor testing; complete integration first

flight; perform production planning; perform manufacturing lineproofing; conduct ATD design reviews; start ATD CLS and Training Software
Support Center (TSSC) site assessments; conduct studies; start ATD testing

Complete DT& E/IOT&E, conduct Functional Configuration Audit (FCA); conduct Production Readiness Review (PRR); obtain production
Milestone I11 approval; continue Aircrew Training Device (ATD) Contractor Logistics Support (CLS) and Avionics Support (AVS) Contractor

Owned and Maintained Base Supply (COMBS) planning; build ATD prototypes and continue ATD testing; complete Training Software
Support Center (TSSC) delivery; conduct studies
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UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) "™ February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4376

(U) EY 2000 ($ in Thousands):

- (V) 1429 Complete ATD testing and ATD delivery; complete maintenance and ground support equipment; deliver final Technical Orders and drawings

- (L) 1,784 Develop and test J-85-5 spool rotor and engine modification
- ) 300 Other Government Costs
- (U) $3513 Total

(U) EY 2001 ($in Thousands):
(%)) $0 Total

(U) B. Project Change Summary - Description of Significant Changes: No significant changes.

(U) C. Other Program Funding Summary ($ in Thousands)

To Tota
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FEY 2005 Compl Cost
(U) Aircraft Procurement, Air Force
PE 0804741F, T-38 Avionics Upgrade, 0 34,627 85,664 89,112 84,066 107,637 109,249 55,608 27,806 593,676
BP 1100
(U) PE 0804741F, J-85-5 Engine Modification, 0 0 0 55,900 59,427 59,529 59,777 59,683 381,973 676,289
BP 1100
(U) PE 0804741F, J-85-5 Engine Modification, 0 0 0 4,830 4,832 4,840 4,860 4,852 26977 51,191
BP 1600

(U) D. Acquisition Strategy:

The T-38 AUP competitively awarded three contractsto asingle prime: @) a cost plus award fee EMD contract with six firm fixed price production options; b) afirm
fixed price CLS contract for avionics including Contractor Owned and Maintained Base Supply (COMBS); and c) afixed price award fee maintenance contract for the
current and new Aircrew Training Devices (ATDs). The J-85-5 engine modification will be a sole source addition to a current contract.

Project 4376 Page 13 of 16 Pages
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DATE

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4376

(U) E. Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
(U) ATD Initial Design Review *
(U) ATD Final Design Review *
(U) First FHight *
(U) DT&E Complete X
(U) Functiona Configuration Audit X
(FCA)
(U) 10T&E Complete X
(U) Milestone Il Production Decision X
(U) First Production ATD Delivered X
(U) First Production Aircraft Delivered X
(U) Initial Operational Capahility (I0C) X
(U) Complete Engine Spool Rotor X
Development and Test
* Denotes completed milestone
X Denotes planned milestone
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)

DATE

February 1999

BUDGET ACTIVITY
5 - Engineering and Manufacturing Development

PE NUMBER AND TITLE

0604233F Specialized Undergraduate Pilot Trng

PROJECT

4376

(U) A. Project Cost Breakdown ($ in Thousands)

FY 2001

cNeoNoNolNololololNoNoNoNeNe]

Budget Budget  Budget to
FY 2000 FY 2001 Complete Program

Totd

1,429

0 0

0 0

Exhibit R-3 (PE 0604233F)

51,178

10,487

FY 1998 FY 1999 FY 2000
(U) Avionics System Upgrade 4,613 2,751 0
(U) Aircrew Training Devices 4,552 2,354 829
(U) System Engineering/Program Management 1,750 1,118 300
(U) System Test and Evaluation 790 733 0
(U) Training 58 95 0
(U) EMD Data 94 234 0
(U) Mission Support Equipment 4 0 0
(U) Maintenance Support Equipment 2 0 0
(U) Award Fee 790 856 300
(U) Other Government Costs 2,083 2,597 300
(U) J85-5 Spool Rotor and Engine Modification 0 0 1,784
(U) ldentified as a source for SBIR 0 344 0
(U) Total 14,736 11,082 3,513
(U) B. Budget Acquisition History and Planning Information ($ in Thousands)
Performing Organizations:
Contractor or Contract
Government Method/Type Award or Performing Project Total
Performing or Funding Obligation  Activity Office Prior to Budget Budget
Activity Vehicle Date EAC EAC FY 1998 FY 1998 FY 1999
Product Development Organizations
The Boeing CICPAF 31 Jul 96 47,448 48,800 31,533 11,988 6,228
Corporation
St. LouisMO
ASCIYT Various Annual N/A N/A 5,001 1,688 3,798
WPAFB OH
Project 4376 Page 15 of 16 Pages
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DATE

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - Engineering and Manufacturing Development 0604233F Specialized Undergraduate Pilot Trng 4376
Contractor or Contract
Government Method/Type Award or Performing  Project Total
Performing or Funding Obligation  Activity Office Prior to Budget Budget Budget Budget  Budget to Total
Activity Vehicle Date EAC EAC FY 1998 FY 1998 FY 1999 FY 2000 FY 2001 Complete Program
GE, Lynn MA CPFF Jan 00 1,784 1,784 0 0 0 1,784 0 0 1,784
ASC/LT, Various Annual N/A N/A 0 0 0 200 0 0 200
WPAFB OH
Support and Management Organizations
SA-ALC/LF Various Quarterly N/A N/A 377 112 112 0 0 0 601
Kely AFB TX
AETC Randolph  Various Quarterly N/A N/A 109 128 100 0 0 0 337
AFB TX
OO-ALC/LIR Various Quarterly N/A N/A 340 130 20 100 0 0 490
Ogden AFB UT
Test and Evaluation Organizations
445 FLTS PO Annual N/A N/A 375 700 230 0 0 0 1,305
Edwards AFB
CA
AFOTEC PO Annual N/A N/A 78 20 250 0 0 0 418
Kirtland AFB
NM
Government Furnished Property: None
Identified as a source for SBIR 344 344
Subtotal Product Development 36,534 13,676 10,026 3,413 0 0 63,649
Subtotal Support and Management 826 270 232 100 0 0 1,428
Subtotal Test and Evaluation 453 790 480 0 0 0 1,723
Total Project 37,813 14,736 11,082 3,513 0 0 67,144
Project 4376 Page 16 of 16 Pages Exhibit R-3 (PE 0604233F)
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